Gantt Chart

04/09/17-04/15/17	04/16/17-04/22/17	04/23/17-04/29/17	04/30/17-05/06/17	05/07/17-05/13/17	05/14/17-05/20/17
Plan project, make technical decisions, assign group member objectives.					
	Wiring and morse code programming				
		Create linux users and timer code			
			Create Caesar ciphers and correlating code		
				Program Caesar field code for user	
					Test and retest and test some more.